
Task Name

Kick Off Project

Project Initiation/Scoping

Alternatives Development

Alternatives Analysis

Tier I Draft Environmental 
Impact Statement

Technical Working Group Meetings

Meeting No. 1

Meeting No. 2

Meeting No. 3

Meeting No. 4

Meeting No. 5

Meeting No. 6

Public and Agency Meetings

Scoping Meetings

Alternatives Development Meetings

Alternatives Analysis Meetings

Tier I Draft Environmental Impact
Statement Public Hearing

4th Quarter 2003

OCT NOV DEC

1st Quarter 2004

JAN FEB MAR

2nd Quarter 2004

APR MAY JUN

3rd Quarter 2004

JUL AUG SEP

4th Quarter 2004

OCT NOV DEC

1st Quarter

JAN FEB

RICHMOND TO HAMPTON ROADS PASSENGER RAIL STUDY

PROJECT SCHEDULE
RICHMOND TO HAMPTON ROADS PASSENGER RAIL STUDY

PROJECT SCHEDULE


